

Minutes of Meeting / محضر اجتماع

ERP
ERP

Date: 2026-04-06 15:34 UTC

Executive Summary

The meeting, held on April 06, 2026, focused on the Enterprise Resource Planning (ERP) project, specifically outlining the strategic approach for evaluating and potentially upgrading or implementing new ERP solutions. Key attendees included Dr. Jasem, Mohammed Rashid, and Speaker 1, who engaged in a detailed discussion regarding the project's phased implementation and associated technical and financial considerations.

Mohammed Rashid presented a three-stage project plan for the ERP initiative. The initial phase involves a comprehensive evaluation of the existing AX 2012 system to determine its viability for continued investment. If deemed suitable, the second phase would focus on implementing core financial modules, including Accounts Payable, Accounts Receivable, Fixed Assets, and Budgeting, alongside a full supply chain module encompassing purchase, sales, and inventory management. The third phase, concerning the operation module and project management, was initially proposed for a later stage (6-12 months post-Phase 2 success), but Speaker 1 emphasized its critical importance and suggested its immediate integration after the second phase due to its foundational role in workflow connectivity.

A significant portion of the discussion revolved around the financial implications and licensing models of different ERP systems. Mohammed Rashid clarified that AX 2012 operates on a one-time purchase model with an annual 'enhancement plan' fee of approximately 800 AED. In contrast, the newer Dynamics 365, a Software-as-a-Service (SaaS) solution hosted on Azure, requires monthly or annual subscription payments, with a minimum of 20 user licenses costing around \$40,000 annually. Dr. Jasem inquired about cloud-based ERP solutions, confirming that Dynamics 365 aligns with the SaaS model, alleviating concerns about hosting and server management.

The meeting concluded with a clear decision to proceed with Phase 1: the evaluation of the current AX 2012 system and the subsequent submission of a detailed proposal to the company. Mohammed Rashid was tasked with summarizing the discussion and preparing the proposal, emphasizing that software development costs are highly dependent on detailed requirements. This initial phase is crucial for informing future investment decisions and ensuring the chosen ERP path aligns with the company's strategic objectives.

وتحديداً على تحديد النهج، (ERP) ركز الاجتماع، الذي عقد في 06 أبريل 2026، على مشروع تخطيط موارد المؤسسات جديدة محتملة. حضر الاجتماع الدكتور جاسم ومحمد رشيد والمتحدث 1، ERP الاستراتيجي لتقييم وتحديث أو تنفيذ حلول. وشاركوا في مناقشة مفصلة حول التنفيذ المرحلي للمشروع والاعتبارات الفنية والمالية المرتبطة به.

قدم محمد رشيد خطة مشروع من ثلاث مراحل لمبادرة تخطيط موارد المؤسسات. تتضمن المرحلة الأولى تقييمًا شاملاً الحالي لتحديد مدى جدواه للاستثمار المستمر. إذا تبين أنه مناسب، ستركز المرحلة الثانية على تنفيذ AX 2012 لنظام الوحدات المالية الأساسية، بما في ذلك حسابات الدفع، وحسابات القبض، والأصول الثابتة، والميزانية، بالإضافة إلى وحدة سلسلة التوريد الكاملة التي تشمل المشتريات والمبيعات والمخزون. المرحلة الثالثة، المتعلقة بوحدة العمليات وإدارة المشاريع، اقترح في البداية تأجيلها إلى مرحلة لاحقة (بعد 6-12 شهرًا من نجاح المرحلة الثانية)، لكن المتحدث 1 أكد على أهميتها الحاسمة واقترح دمجها فورًا بعد المرحلة الثانية نظرًا لدورها الأساسي في ربط سير العمل.

AX 2012 المختلفة. أوضح محمد رشيد أن ERP تركز جزء كبير من المناقشة على الآثار المالية ونماذج الترخيص لأنظمة يعمل بنموذج شراء لمرة واحدة مع رسوم 'خطة تحسين' سنوية تبلغ حوالي 800 درهم إماراتي. على النقيض من ذلك، دفع اشتراكات شهرية أو Azure مستضاف على (SaaS) الأحدث، وهو حل برمجيات كخدمة Dynamics 365 يتطلب ERP سنوية، حيث تكلف 20 ترخيص مستخدم كحد أدنى حوالي 40,000 دولار سنويًا. استفسر الدكتور جاسم عن حلول مما يخفف من المخاوف بشأن الاستضافة، SaaS يتوافق مع نموذج Dynamics 365 المستندة إلى السحابة، مؤكدًا أن

Minutes of Meeting / محضر اجتماع

ERP
ERP

Date: 2026-04-06 15:34 UTC

إدارة الخوادم.

الحالي وتقديم اقتراح مفصل للشركة AX 2012 اختتم الاجتماع بقرار واضح بالمضي قدمًا في المرحلة الأولى: تقييم نظام لاحقًا. كلف محمد رشيد بتلخيص المناقشة وإعداد الاقتراح، مؤكدًا أن تكاليف تطوير البرمجيات تعتمد بشكل كبير على ERP المتطلبات التفصيلية. تعتبر هذه المرحلة الأولى حاسمة لاتخاذ قرارات الاستثمار المستقبلية وضمان توافق مسار المختار مع الأهداف الاستراتيجية للشركة.

Action Items / بنود العمل

Description	Assigned To	Due Date	Priority
Evaluate the current AX 2012 system to determine its viability for investment.	Mohammed Rashid	-	CRITICAL
Submit a detailed proposal to the company based on the evaluation of the AX 2012 system.	Mohammed Rashid	-	CRITICAL
Summarize the discussion from the meeting and prepare it for further discussion.	Mohammed Rashid	-	HIGH